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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303138N: Consolidated Afloat Network Ent Services(CANES)

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 46.823 63.563 12.906 -   12.906 15.663 15.125 11.464 13.661 Continuing Continuing
9C87: CANES Integration 46.823 63.563 12.906 -   12.906 15.663 15.125 11.464 13.661 Continuing Continuing

Note
FY11 Military Intelligence Program related funding transitions to PE 0303238N beginning in FY11.

A. Mission Description and Budget Item Justification
The CANES program recapitalizes the Navy's afloat network infrastructure (see note below) by consolidation of diverse physical networks and implementation of Afloat
Core Services (ACS) and Cross Domain Solutions (CDS).  CANES will provide all security domains from Unclassified through Top Secret/Sensitive Compartmented
Information (SCI) Common Computing Environment (CCE) for a wide variety of Navy surface combatants, submarines, Maritime Operations Centers, and Aircraft.
CANES will enable more efficient data visibility and flow between operational nodes on the Global Information Grid using an open architecture.  Additionally,
virtualization on the CCE enhances the department's ability to reduce the multitude of standalone command and control systems and applications eliminating the
need to field additional or unique hardware (servers and workstations).  Through CCE, CDS and virtualization, CANES will improve the Navy's Command, Control,
Communications, Computers, Intelligence, Surveillance, and Reconnaissance (C4ISR) security and agility while reducing total ownership costs.

Note existing afloat networks include:  Integrated Shipboard Network Systems (ISNS), Combined Enterprise Regional Information Exchange System - Maritime
(CENTRIXS-M), SCI Networks, and Submarine Local Area Network (SubLAN).  In addition, CANES will provide functionality currently provided in the Video Information
Exchange System (VIXS) and portions of afloat Computer Network Defense (CND).

CANES will field on a rolling four year hardware baseline and a two year software baseline. The CANES vision is based on the overarching concept of reducing the
number of afloat networks and providing enhanced efficiency through a single engineering focus on integrated technical solutions. This will allow for streamlined
acquisition, contracting, and test events, and significant lifecycle efficiencies through consolidation of multiple current configuration management baselines, logistics
and training efforts into a unified support structure.  The primary goals of the CANES program are to: 1) reduce the number of networks through the use of mature,
certified, cross domain technologies; 2) reduce the infrastructure footprint and associated costs for hardware afloat; and 3) provide increased capability to meet current
and projected warfighter requirements.

CANES will enable application developers to begin decoupling applications and services software away from independent, unique hardware stacks and host them on a
common interoperable environment.

In FY12, the CANES RDT&E investment ramps down with the close out of the Engineering and Manufacturing Development (EMD) phase, transitioning to the Limited
Deployment (LD) phase to continue development on additional platform set baselines and ramp up of testing events. Engineering Development Model (EDM) units are
installed on Unit level platforms to support Initial Operational Test & Evaluation (IOT&E).  Legacy afloat networks and hosted applications fully transition for integration
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testing as they migrate to CANES baseline.  Begin to prepare Enterprise Engineering and Certification (E2C) lab for Submarine Hosted System Integration.  Develop
Request For Proposal (RFP) for Full Deployment contract and associated source selection activities.

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 45.324 63.563 10.270 -   10.270
Current President's Budget 46.823 63.563 12.906 -   12.906
Total Adjustments 1.499 -   2.636 -   2.636

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings 1.500 -  
• SBIR/STTR Transfer -   -  
• Program Adjustments -   -   2.714 -   2.714
• Rate/Misc Adjustments -   -   -0.078 -   -0.078
• Congressional General Reductions
Adjustments

-0.001 -   -   -   -  

Change Summary Explanation
Technical: On 29 March 2010, CANES was designated an ACAT IAM pre-Major Automated Information System (MAIS) program.   Per FY10 National Defense
Authorization Act (NDAA), Low Rate Initial Produciton (LRIP) is replaced with Limited Deployment (LD) and Full Rate Production (FRP) is replaced with Full
Deployment (FD) for MAIS programs.

Schedule: MS B shifted from Q3FY10 to Q2FY11 due to closeout coordination of Preliminary Design Review (PDR) Requests for Action (RFA) for both
Engineering and Manufacturing Development (EMD) developers combined with acquisition documentation staffing timelines and alignment with new OSD
mandated requirements for milestone events.  Execution of the EMD contract was not impacted or affected by the scheduling of MS B. MS B O-IPT was held
1QFY11, and Acquisition Decision Memorandum (ADM) was signed 2QFY11.

MS C planned completion date has shifted from late Q4FY11 to Q2FY12 due to the EMD contract award which re-baselined the program schedule including the
lab based Operational Assessment (OA) which is the main entrance criteria for MS C. Initial Operational Capability (IOC):  IOC shifted to Q4FY12 aligning with
the Joint Staff definition of IOC completion.  IOC is achieved when first CANES unit is installed, and maintenance and training support programs are in place. Full
Deployment (FD) Contract Award:  Shift related to Milestone Decision Authority (MDA) decision to wait until MS C to release FD contract Request for Proposal
(RFP).

Funding:  A $2,636K increase in FY12 occurred since PB11.  As a result, the program is fully funded to develop required platform sets.
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PROJECT
9C87: CANES Integration

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
9C87: CANES Integration 46.823 63.563 12.906 -   12.906 15.663 15.125 11.464 13.661 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
FY11 Military Intelligence Program related funding transitions to PE 0303238N beginning in FY11.

A. Mission Description and Budget Item Justification
The CANES program recapitalizes the Navy's afloat network infrastructure (see note below) by consolidation of diverse physical networks and implementation of Afloat
Core Services (ACS) and Cross Domain Solutions (CDS).  CANES will provide all security domains from Unclassified through Top Secret/Sensitive Compartmented
Information (SCI) Common Computing Environment (CCE) for a wide variety of Navy surface combatants, submarines, Maritime Operations Centers, and Aircraft.
CANES will enable more efficient data visibility and flow between operational nodes on the Global Information Grid using an open architecture.  Additionally,
virtualization on the CCE enhances the department's ability to reduce the multitude of standalone command and control systems and applications eliminating the
need to field additional or unique hardware (servers and workstations).  Through CCE, CDS and virtualization, CANES will improve the Navy's Command, Control,
Communications, Computers, Intelligence, Surveillance, and Reconnaissance (C4ISR) security and agility while reducing total ownership costs.

Note existing afloat networks include:  Integrated Shipboard Network Systems (ISNS), Combined Enterprise Regional Information Exchange System - Maritime
(CENTRIXS-M), SCI Networks, and Submarine Local Area Network (SubLAN).  In addition, CANES will provide functionality currently provided in the Video Information
Exchange System (VIXS) and portions of afloat Computer Network Defense (CND)

CANES will enable application developers to begin decoupling applications and services software away from independent, unique hardware stacks and host them on
a common interoperable environment.  This approach will incrementally deploy and will provide a basis for overall Navy Return on Investment (ROI) over the existing
strategies.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: CANES Integration

Articles:
FY 2010 Accomplishments:
Program/budget transitioned from ISNS Inc 2/CANES to CANES which consolidates afloat networks and enterprise services
aboard ships and shore sites.  These capabilities include increased availability to mission critical level ships, multiple security
enclaves, application hosting, Afloat Core Services (ACS), and collaboration services.  Began required statutory and regulatory
programmatic activities to support Milestone B (MS B) and Milestone C (MS C) including acquisition documentation and
Engineering Manufacturing Development (EMD) efforts.  Conducted Developmental Testing (DT) on CANES.  Conducted

46.823
2

63.563
2

12.906
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Preliminary Design Review (PDR).  CANES ACS version 1.1 was delivered to the two system developers for integration with the
proposed development baselines.  Developed Cost Analysis Requirements Description (CARD) and Life Cycle Cost Estimate
(LCCE) for CANES.  Awarded system development contract on two system developer baselines.  Developed design installation
studies and participated in source selection activities. Assessed alternatives for a command and control (C2) path.
FY 2011 Plans:
Continue CANES statutory and regulatory acquisition documentation to achieve Milestone C (MS C).  Complete revised Cost
Analysis Requirements Document (CARD) and Life Cycle Cost Estimate (LCCE).  Procure two (2) Engineering and Development
Model (EDM) units for Initial Operational Test and Evaluation (IOT&E) integration, and regression testing.  The EDM units function
as pre-production units and require funding for necessary installation design and installation costs.  Continue Developmental
Testing (DT) and begin Operational Assessment (OA) for Operational Testing (OT) event.  Close out EMD contract and complete
down-select of the prime system developer to continue into Limited Deployment (LD) phase to develop additional platform set
baselines.  Develop Request for Proposal for Full Deployment contract and associated source selection activities.  Achieve
Milestone B (MS B).
It is important to note, quantities represent the sites receiving the CANES enclave as also referenced in PE 0303238N.
FY 2012 Plans:
Complete statutory and regulatory acquisition documentation to achieve CANES MS C.  Revise CARD and LCCE in support
of Navy's Service Cost Position (SCP) for MS C.  Following Operational Testing (OT), preparation begins for IOT&E to include
installation of EDM units on Unit level platforms to complete operational assessments for readiness.  Also, continue developmental
Legacy afloat networks and hosted applications fully transition for integration testing as they migrate to CANES baseline.  Begin
to prepare Enterprise Engineering and Certification (E2C) lab for Submarine Hosted System Integration.  Completion of Source
Selection activities to award Full Deployment contract. Continue development of platform set baselines.

Accomplishments/Planned Programs Subtotals 46.823 63.563 12.906

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• OPN/2915: CANES 1.177 34.398 195.141 0.000 195.141 303.318 319.817 307.413 376.359 Continuing Continuing
• OPN/2925: CANES Intell 0.000 10.432 75.084 0.000 75.084 85.447 63.863 71.297 60.260 Continuing Continuing



UNCLASSIFIED

UNCLASSIFIED
Navy Page 5 of 11 R-1 Line Item #201

Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303138N: Consolidated Afloat Network
Ent Services(CANES)

PROJECT
9C87: CANES Integration

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• RDTE/0303238N: CANES MIP 0.000 8.375 6.602 0.000 6.602 0.000 0.000 0.000 0.000 0.000 14.977

D. Acquisition Strategy
CANES was identified as a ACAT IAM pre-MAIS. Formal program initiation at MS B (2QFY11). The program office is employing a multiple-phase, multiple-award down-
select contract strategy to reduce program risks and maintain competition in both design development and production during contract performance. Two competitive
contracts have been awarded to design, develop, and deliver all hardware and the associated operating system, virtualization and other commercial software needed
to deliver a functional network. As the program accomplishes system development, a down-select will be conducted to choose the best design for Limited Deployment
(LD). At the completion of LD, a separate competitive contract will be awarded for Full Deployment (FD) efforts.

E. Performance Metrics
Early RDT&E investment and sustainment of dual design contractors through the development phase will save 10-30% of Total Ownership Cost (TOC) over the life
cycle of the program.  Cost avoidance throughout the life of the program is based on performance gains that are measured (not quantified) by 1) reducing the number
of networks through the use of mature, certified, cross domain technologies; 2) reducing the infrastructure footprint and associated costs for hardware afloat; and 3)
providing increased capability to meet current and projected warfighter requirements.
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Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development C/CPFF Lockheed Martin:San

Diego, CA 13.000 2.000 Nov 2010 -   -   -   0.000 15.000 15.000

Primary Hardware
Development C/CPFF Northrop

Grumman:Reston, VA 13.000 4.373 Nov 2010 -   -   -   0.000 17.373 17.373

Primary Hardware
Development WR SPAWAR Systems

Center:San Diego, CA 5.424 5.171 Nov 2010 -   -   -   Continuing Continuing Continuing

Primary Hardware
Development C/FFP UNKNOWN:UNKNOWN -   11.157 Aug 2011 5.500 Nov 2011 -   5.500 0.000 16.657 14.533

Systems Engineering WR
SPAWAR Systems
Center:San Diego, CA
and Charleston, SC

7.362 9.202 Dec 2010 2.130 Dec 2011 -   2.130 Continuing Continuing Continuing

Systems Engineering MIPR US ARMY CECOM
(MITRE):San Diego, CA 0.440 0.695 Dec 2010 0.575 Dec 2011 -   0.575 Continuing Continuing Continuing

Systems Engineering C/CPFF Lockheed Martin:San
Diego, CA -   3.500 Mar 2011 -   -   -   0.000 3.500 5.000

Systems Engineering C/CPFF Northrop
Grumman:Reston, VA -   3.500 Mar 2011 -   -   -   0.000 3.500 5.000

Subtotal 39.226 39.598 8.205 -   8.205

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Studies & Design MIPR
Washington HQ
Services:Washington
DC

0.650 -   -   -   -   0.000 0.650 0.650

System Installation Design WR
Puget Sound Naval
ShipYard:Bremerton,
Washington

-   2.618 May 2011 1.078 Dec 2011 -   1.078 0.000 3.696 3.696

System Installation WR SPAWAR Systems
Center Atlantic -   6.936 Jul 2011 0.885 Jan 2012 -   0.885 0.000 7.821 7.821
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Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

IMO:North Charelston,
SC

Subtotal 0.650 9.554 1.963 -   1.963 0.000 12.167 12.167

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Test &
Evaluation MIPR JITC:Fairfax, VA 0.100 0.274 Nov 2010 0.312 Dec 2011 -   0.312 Continuing Continuing Continuing

Operational Test & Evaluation WR
COMOPTEVFOR:Norfolk,
VA and Washington,
DC

0.261 0.346 Nov 2010 0.352 Dec 2011 -   0.352 Continuing Continuing Continuing

Development Test &
Evaluation WR Spawar System

Center:San Diego, CA 0.650 8.053 Dec 2010 0.608 Dec 2011 -   0.608 Continuing Continuing Continuing

Studies & Design MIPR USAF:Research
Laboratory: UNKNOWN 1.500 -   -   -   -   0.000 1.500  

Subtotal 2.511 8.673 1.272 -   1.272

Remarks
FY10 Studies & Design effort at USAF: Research Laboratory received 1QFY11 in support of FLTCYBERCOM lifeline study. UNKNOWN will be defined after OMNIBUS contract is
awarded.

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support WR

SPAWAR Systems
Center:San Diego, CA
and Charleston, SC

1.466 1.535 Nov 2010 0.800 Dec 2011 -   0.800 Continuing Continuing Continuing

Program Management &
Acquisition Support C/CPFF 2.040 2.805 Nov 2010 0.220 Dec 2011 -   0.220 Continuing Continuing Continuing



UNCLASSIFIED

UNCLASSIFIED
Navy Page 8 of 11 R-1 Line Item #201

Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0303138N: Consolidated Afloat Network
Ent Services(CANES)

PROJECT
9C87: CANES Integration

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Systems Research &
Application:San Diego,
CA

Financial Management
Support C/CPFF INDUS Technology:San

Diego, CA 0.200 0.300 Nov 2010 -   -   -   Continuing Continuing Continuing

Cost Estimation and Analyses C/CPFF
Booz Allen
Hamilton:San Diego,
CA

0.390 0.636 Nov 2010 0.246 Dec 2011 -   0.246 Continuing Continuing Continuing

Logistics Support C/CPFF TCI:San Diego, CA 0.340 0.462 Nov 2010 0.200 Dec 2011 -   0.200 Continuing Continuing Continuing
Subtotal 4.436 5.738 1.466 -   1.466

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 46.823 63.563 12.906 -   12.906

Remarks
4QFY11 UNKNOWN will be defined after down select to one contractor at the completion of the Engineering and Manufacturer Development (EMD) competitive contract.  This
winning prime contractor will be selected for the Limited Deployment (LD) option and to continue development of additional platform set baselines.  4QFY11 funds are paramount to
procurement of (2) Engineering Design Model (EDM) units to be installed in 1QFY12 in support of Initial Operational Test & Evaluation (IOT&E), Full Deployment Decision (FDD) and
program's ability to meet 5 year requirement from Funds First Obligated to FDD.
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Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 9C87
Acquisition Milestone - CANES Transition 1 2010 1 2010
Acquisition Milestone - CANES Milestone (MS) B 2 2011 2 2011
Acquisition Milestone - CANES MS C 2 2012 2 2012
Acquisition Milestone - Initial Operational Capability (IOC) 4 2012 4 2012
Acquisition Milestone - Full Deployment Decision Review 3 2013 3 2013
System Development - Surface (2 developers) 2 2010 3 2011
System Development - Preliminary Design Review (PDR) 4 2010 4 2010
System Development - Critical Design Review (CDR) 2 2011 2 2011
System Development - Submarines 2 2013 1 2014
System Development - Technical Insertion (TI) Software (SW) 3 2013 1 2014
System Development - Technical Insertion 2 Hardware (HW)/SW Development 2 2015 1 2016
Software Development - ACS 1.1 1 2010 2 2010
Development Test 4 2010 3 2011
OperationalTest - Limited Deployment (LD) 4 2011 1 2012
OperationalTest - Initial Operatinal Test & Evaluation (IOT&E) 4 2012 2 2013
Development Test - Submarines 3 2013 2 2014
Operational Test - Submarines 4 2014 1 2015
Development Test - TI 4 2015 1 2016
Operational Test - TI 4 2016 4 2016
Production Milestone - Limited Deployment (LD) 4 2011 4 2012
Production Milestone - Full Deployment (FD) 3 2012 4 2016
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Start End
Events by Sub Project Quarter Year Quarter Year

Deliveries - ACS 1.1 4 2010 4 2010
Deliveries - CANES Engineering Design Model (EDM) Unit 4 2010 4 2010
Deliveries - CANES EDM Unit Environmental Qualification Test (EQT) 4 2011 4 2011
Deliveries - Limited Deployment (LD) 2 2012 2 2013
Deliveries - Full Deployment (FD) 3 2013 4 2016
System Development - Surface (1 developer) 4 2011 1 2013
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Schedule: MS B shifted from Q3FY10 to Q2FY11 due to closeout coordination of Preliminary Design Review (PDR) Requests for Action (RFA) for both Engineering and Manufacturing Development (EMD) developers combined with acquisition documentation staffing timelines and alignment with new OSD mandated requirements for milestone events.  Execution of the EMD contract was not impacted or affected by the scheduling of MS B. MS B O-IPT was held 1QFY11, and Acquisition Decision Memorandum (ADM) was signed 2QFY11.

MS C planned completion date has shifted from late Q4FY11 to Q2FY12 due to the EMD contract award which re-baselined the program schedule including the lab based Operational Assessment (OA) which is the main entrance criteria for MS C. Initial Operational Capability (IOC):  IOC shifted to Q4FY12 aligning with the Joint Staff definition of IOC completion.  IOC is achieved when first CANES unit is installed, and maintenance and training support programs are in place. Full Deployment (FD) Contract Award:  Shift related to Milestone Decision Authority (MDA) decision to wait until MS C to release FD contract Request for Proposal (RFP).

Funding:  A $2,636K increase in FY12 occurred since PB11.  As a result, the program is fully funded to develop required platform sets.
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                         FY11 Military Intelligence Program related funding transitions to PE 0303238N beginning in FY11.
                         The CANES program recapitalizes the Navy's afloat network infrastructure (see note below) by consolidation of diverse physical networks and implementation of Afloat Core Services (ACS) and Cross Domain Solutions (CDS).  CANES will provide all security domains from Unclassified through Top Secret/Sensitive Compartmented Information (SCI) Common Computing Environment (CCE) for a wide variety of Navy surface combatants, submarines, Maritime Operations Centers, and Aircraft.  CANES will enable more efficient data visibility and flow between operational nodes on the Global Information Grid using an open architecture.  Additionally, virtualization on the CCE enhances the department's ability to reduce the multitude of standalone command and control systems and applications eliminating the need to field additional or unique hardware (servers and workstations).  Through CCE, CDS and virtualization, CANES will improve the Navy's Command, Control, Communications, Computers, Intelligence, Surveillance, and Reconnaissance (C4ISR) security and agility while reducing total ownership costs.  

Note existing afloat networks include:  Integrated Shipboard Network Systems (ISNS), Combined Enterprise Regional Information Exchange System - Maritime (CENTRIXS-M), SCI Networks, and Submarine Local Area Network (SubLAN).  In addition, CANES will provide functionality currently provided in the Video Information Exchange System (VIXS) and portions of afloat Computer Network Defense (CND)

CANES will enable application developers to begin decoupling applications and services software away from independent, unique hardware stacks and host them on a common interoperable environment.  This approach will incrementally deploy and will provide a basis for overall Navy Return on Investment (ROI) over the existing strategies.
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                                         2
                                         
						Program/budget transitioned from ISNS Inc 2/CANES to CANES which consolidates afloat networks and enterprise services aboard ships and shore sites.  These capabilities include increased availability to mission critical level ships, multiple security enclaves, application hosting, Afloat Core Services (ACS), and collaboration services.  Began required statutory and regulatory programmatic activities to support Milestone B (MS B) and Milestone C (MS C) including acquisition documentation and Engineering Manufacturing Development (EMD) efforts.  Conducted Developmental Testing (DT) on CANES.  Conducted Preliminary Design Review (PDR).  CANES ACS version 1.1 was delivered to the two system developers for integration with the proposed development baselines.  Developed Cost Analysis Requirements Description (CARD) and Life Cycle Cost Estimate (LCCE) for CANES.  Awarded system development contract on two system developer baselines.  Developed design installation studies and participated in source selection activities. Assessed alternatives for a command and control (C2) path. 
					
                                    
                                
                                 
                                     
                                         63.563
                                         2
                                         
						Continue CANES statutory and regulatory acquisition documentation to achieve Milestone C (MS C).  Complete revised Cost Analysis Requirements Document (CARD) and Life Cycle Cost Estimate (LCCE).  Procure two (2) Engineering and Development Model (EDM) units for Initial Operational Test and Evaluation (IOT&E) integration, and regression testing.  The EDM units function as pre-production units and require funding for necessary installation design and installation costs.  Continue Developmental Testing (DT) and begin Operational Assessment (OA) for Operational Testing (OT) event.  Close out EMD contract and complete down-select of the prime system developer to continue into Limited Deployment (LD) phase to develop additional platform set baselines.  Develop Request for Proposal for Full Deployment contract and associated source selection activities.  Achieve Milestone B (MS B).
It is important to note, quantities represent the sites receiving the CANES enclave as also referenced in PE 0303238N.
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					Complete statutory and regulatory acquisition documentation to achieve CANES MS C.  Revise CARD and LCCE in support of Navy's Service Cost Position (SCP) for MS C.  Following Operational Testing (OT), preparation begins for IOT&E to include installation of EDM units on Unit level platforms to complete operational assessments for readiness.  Also, continue developmental Legacy afloat networks and hosted applications fully transition for integration testing as they migrate to CANES baseline.  Begin to prepare Enterprise Engineering and Certification (E2C) lab for Submarine Hosted System Integration.  Completion of Source Selection activities to award Full Deployment contract. Continue development of platform set baselines. 
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                         CANES was identified as a ACAT IAM pre-MAIS. Formal program initiation at MS B (2QFY11). The program office is employing a multiple-phase, multiple-award down-select contract strategy to reduce program risks and maintain competition in both design development and production during contract performance. Two competitive contracts have been awarded to design, develop, and deliver all hardware and the associated operating system, virtualization and other commercial software needed to deliver a functional network. As the program accomplishes system development, a down-select will be conducted to choose the best design for Limited Deployment (LD). At the completion of LD, a separate competitive contract will be awarded for Full Deployment (FD) efforts.
                         Early RDT&E investment and sustainment of dual design contractors through the development phase will save 10-30% of Total Ownership Cost (TOC) over the life cycle of the program.  Cost avoidance throughout the life of the program is based on performance gains that are measured (not quantified) by 1) reducing the number of networks through the use of mature, certified, cross domain technologies; 2) reducing the infrastructure footprint and associated costs for hardware afloat; and 3) providing increased capability to meet current and projected warfighter requirements.
                    
                     
                         4QFY11 UNKNOWN will be defined after down select to one contractor at the completion of the Engineering and Manufacturer Development (EMD) competitive contract.  This winning prime contractor will be selected for the Limited Deployment (LD) option and to continue development of additional platform set baselines.  4QFY11 funds are paramount to procurement of (2) Engineering Design Model (EDM) units to be installed in 1QFY12 in support of Initial Operational Test & Evaluation (IOT&E), Full Deployment Decision (FDD) and program's ability to meet 5 year requirement from Funds First Obligated to FDD.
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